## **BACHELOR OF ARCHITECTURE (BARCH)**

## **Term-End Examination**

## June, 2012

## **BAR-073: PROJECT MANAGEMENT**

Time: 3 hours Maximum Marks: 70

Note: Question no. 1 is compulsory. Attempt any four from the remaining questions. All questions carry equal marks.

- 1. Write short notes on any four of the following:
  - (a) B.O.T.

 $4x3^{1/2}=14$ 

- (b) B.O.O.T.
- (c) P.P.P.
- (d) C.P.M.
- (e) P.E.R.T.
- (f) N.P.V.
- List the stages undertaken for a feasibility report.
  Describe any two intermediate stages in detail.
- 3. What is project financing? Describe in detail any two sources of project finance.
- **4.** Write a short essay on the responsibilities of a **14** project manager.

- 5. What are the necessary site investigations to be performed before starting a building project?
- 6. What do you understand by time value of money? Discuss some ways for better time management in construction process.
- 7. What is the structure of a project management organisation? Also elaborate the criteria for selection of various personnels.