No. of Printed Pages: 2

**BAR-073** 

## **BACHELOR OF ARCHITECTURE (B.Arch.)**

## **Term-End Examination**

00023

June, 2018

## **BAR-073: PROJECT MANAGEMENT**

Tin	ne : 3 .	hours Maximum Mari	Maximum Marks : 70	
Note: Answer any five questions. All questions carry equations marks.				
1.		at do you understand by project life cycleses? Explain them in detail.	e 14	
2.		at are the various planning techniques in ect management? Discuss any two in detail.		
3.	Brie	efly explain the following terms:	14	
	(a)	Fast-tracking		
	(b)	Critical Activity		
	(c)	Crashing		
	(d)	WBS .		
BAR-073		1	PTO	

4.	Write a short essay on the role of project management in ensuring safety at construction	
	site.	14
5.	Define Contract. Discuss general conditions of a contract.	14
6.	What do you mean by 'time value of money' concept? Explain its significance with respect to project finance management.	14
7.	Write a short essay on cost control methods in the construction process.	14