

MANAGEMENT PROGRAMME

Term-End Examination

June, 2019

02972

MS-052 : PROJECT MANAGEMENT

Time : 3 hours

Maximum Marks : 100

(Weightage : 70%)

Note : Attempt any **three** questions from questions no. 1 to 5. All questions carry equal marks. Question no. 6 is **compulsory**.

1. (a) Briefly describe the three distinct phases of the development process through which a typical project goes.
(b) What is the need of demand forecasting ? Discuss various levels of demand forecasting.
2. (a) What is a matrix organization ? What are the advantages of this organization design when used for Project Management ?
(b) "Effective management of materials and equipment plays a vital role in Project Management." Comment.
3. (a) What checks should be implemented into the project management to ensure quality ?
(b) Why is it said that project review must be carried out from time to time as the project moves forward ?

4. (a) Discuss some of the objectives of project management information system.
 - (b) What is “Feed Forward Project Control” ? Differentiate between the feedback and feed forward systems.

 5. (a) Briefly discuss the importance of pre-feasibility and feasibility studies in ensuring success in operation phase of the project.
 - (b) What is Social Cost Benefit Analysis (SCBA) ? Explain the need of SCBA in appraising projects.

 6. Write short notes on any **two** of the following :
 - (a) Pay Back Period (PB) Method for Project Evaluation
 - (b) Activity on Nodes (AON) Diagram
 - (c) Squared Networks in Project Management
 - (d) Progressive Scheduling Method of Resource Allocation
-