No. of Printed Pages: 2

BAR-073

BACHELOR OF ARCHITECTURE (B.Arch.)

Term-End Examination

00016

June, 2015

BAR-073 : PROJECT MANAGEMENT

Time : 3 hours Maximum Marks : 70

Note: Question no. 1 is **compulsory**. Attempt any **four** from the remaining questions.

- 1. Write short notes on any **five** of the following: $5\times2=10$
 - (a) Milestones
 - (b) Loan Agreement
 - (c) Risk Management
 - (d) P.P.P.
 - (e) Gantt Chart
 - (f) BIM
 - Discuss organization of project through development of 'framework structure'.
 - 3. To develop project feasibility report, what are the different resource capabilities to consider? Analyse any two in detail.

15

4.	Explain the role and method of 'Project Staffing Plan' to ensure superior work force.	15
5.	Discuss the aspect of technology support in Project Planning with specific example(s).	15
6.	What are the different contractual frameworks/agreements held between parties? Explain them.	20
7.	What is project financing? What do you understand by time value of money?	15 15