

00273

**MASTER OF BUSINESS ADMINISTRATION
(NETWORK INFRASTRUCTURE
MANAGEMENT) (MBANIM)**

Term-End Examination

December, 2013

MCR-013 : PROJECT MANAGEMENT

Time : 3 hours

Maximum Marks : 100

Note : Attempt any five questions. All questions carry equal marks.

1. Define Project. Explain its characteristics and features. Differentiate between projects and operations. 20
2. What do you understand by preliminary expenses and pre-operative expenses of project ? How do we capitalize the cost of preliminary and pre-operative expenses of project ? 20
3. How does network analysis help in project management ? Explain the use of float. What is the purpose of dummy activities ? 20
4. Explain why resource scheduling is an important task ? How do the objectives of resources scheduling differ in the case of a time constrained project and a resource constrained project ? 20
5. Discuss the relative advantages and disadvantages of the functional, matrix, and project team approaches to project management. Differentiate between a weak matrix structure and a strong matrix structure. 20

6. Explain the problems peculiar to project staffing. Discuss the problems of selecting and managing project teams. 20
 7. What is project audit ? Why is a project audit undertaken ? What points will you bear in mind while carrying out a project audit ? 20
 8. Why is teamwork important in projects ? Discuss the sources of conflict between parties in the project organization. 20
 9. Discuss the role of the PMIS in project management. Why is it better to rely on a variety of information sources for evaluation than just a few ? 20
-