

00874

MANAGEMENT PROGRAMME

Term-End Examination

December, 2018

MS-052 : PROJECT MANAGEMENT

Time : 3 hours

Maximum Marks : 100

(Weightage 70%)

-
- Note :** (i) *Answer any five questions.*
(ii) *All questions carry equal marks.*
-

1. What is a Detailed Project Report (DPR) ? What is its importance in a project ? Briefly describe the main contents of a DPR.
2. Describe the Social Cost Benefit Analysis (SCBA) for economic analysis of projects. What is the need for SCBA ? How does SCBA differ from monetary cost and benefits analysis of the project ?
3. Differentiate between resource levelling and resource allocation : Describe some methods of resource allocation.
4. "Project scheduling is a complicated exercise - especially for large projects." Discuss some issues relevant to project scheduling and time analysis of projects with respect to the given statement.

5. Bring out the objectives of a project management information system. What must be spelt out clearly while designing a project management information system ? Discuss.

 6. "Project reviews play a vital role in taking stock of the progress by measuring and evaluating the current status and to take appropriate remedial measures". Discuss.

 7. Write short notes on **any three** of the following :
 - (a) Criteria for a good forecasting method
 - (b) Precedence Network diagrams
 - (c) Trade-off between the activity duration and the associated cost
 - (d) Concept of Project 'DRIVER'
 - (e) Concept of Cybernetics
-