

No. of Printed Pages : 3

MMPO–002

MANAGEMENT PROGRAMME (MP)

Term-End Examination

December, 2023

MMPO–002 : PROJECT MANAGEMENT

Time : 3 Hours

Maximum Marks : 100

(Weightage : 70%)

Note : (i) Attempt any **five** questions.

(ii) All questions carry equal marks.

1. What do you mean by forward pass and backward pass ? Explain the determination of the earliest and the latest start and completion times of the different activities of a project. Also, explain how the earliest and the latest event times are obtained.

P. T. O.

2. What is Agile Project Management ? What are the principles of Agile Project Management ? Discuss.
3. What is tendering in Project Management ? What are the various types of tenders ? Discuss the tendering process.
4. Assume that you are a project manager for the construction of a project. As a project manager, how do you conduct the project feasibility study ? What are the components of a project feasibility report ? Discuss.
5. What is a Project Audit ? What are the various types of Project Auditing ? How do you conduct the project audit ? Discuss.
6. Discuss the role of Management Information Systems (MIS) in the implementation and control of projects.

[3]

7. Write short notes on any *four* of the following :

(i) Gantt chart

(ii) Project Monitoring and Control

(iii) Risk Breakdown Structure (RBS)

(iv) Process Groups in Project Management

(v) Project Auditing