

01462

## MANAGEMENT PROGRAMME

### Term-End Examination

June, 2016

### MS-52 : PROJECT MANAGEMENT

Time : 3 hours

Maximum Marks : 100

(Weightage 70%)

- 
- Note :** (i) Answer *any three* questions from 1-5.  
(ii) All questions carry equal marks.  
(iii) Question no. 6 is compulsory.
- 

1. (a) List down some of the pre-requisites of project success.  
(b) Define forecasting error. Describe any one method of measuring the forecast error.
2. (a) What do you understand by the 'time analysis of networks' ? Briefly describe the forward pass and backward pass.  
(b) Discuss types of organisation structures in projects where departmentation is done on the basis of functions and products.
3. (a) Discuss some of the objectives of project management information system.  
(b) What is 'Feedforward project control' ? Differentiate between the feedback and feedforward systems.

4. (a) How can computers help in monitoring and control of projects ?  
(b) What do you understand by commissioning of a plant ? What should be the objectives of commissioning ?
  5. (a) Discuss the cybernetics approach to project management control.  
(b) Discuss the trade-off between the activity duration and the associated costs.
  6. Write short notes on **any two** of the following :
    - (a) Pay Back period (PB) method for project evaluation.
    - (b) Project Management Information System (PMIS)
    - (c) UNIDO Method
    - (d) Critical path of the project
-