

No. of Printed Pages : 2

MS-52

MANAGEMENT PROGRAMME (MP)
Term-End Examination
June, 2024

MS-52 : PROJECT MANAGEMENT

Time : 3 Hours

Maximum Marks : 100

Weightage : 70%

Note : (i) Answer any **five** questions.

(ii) All questions carry equal marks. Each question carries 20 marks.

1. What is Project Management ? Distinguish between project and production management by giving suitable examples.
2. What do you mean by project feasibility study ? What are the various phases of a project development cycle ? Discuss the salient features under each phase of the project development life cycle.
3. A construction company has received a contract to build an office complex. It has frequently engaged itself in constructing such buildings. Which of the two network techniques, PERT and CPM, should in your opinion, be employed by the company ? Why ? Discuss.

P. T. O.

4. What are the objectives of a Project Management Information System ? Discuss the role of Management Information Systems (MIS) in the implementation and control of projects.
5. Discuss the role and importance of material and equipment in project implementation and control.
6. What do you mean by an integrated project management control system ? Explain various benefits of computer applications in project appraisal.
7. Write short notes on any *four* of the following :
 - (i) Concept of Project 'DRIVER'
 - (ii) Major components of Detailed Project Report (DPR)
 - (iii) Project Control Curves (or S-Curves)
 - (iv) TQM in Projects
 - (v) Advantages of squared networks in project management