

00861

**COMMONWEALTH EXECUTIVE
MBA/MPA PROGRAMME**

Term-End Examination

June, 2010

E-02 : PROJECT MANAGEMENT

Time : 3 hours

Maximum Marks : 100

(Weightage 70%)

Note : Answer any four questions. All questions carry equal marks.

1. (a) Define Project Management. Elaborate your understanding about Stakeholders in infrastructure Projects.
(b) Explain the concept of Project Management Body of knowledge.
2. (a) Discuss the various models for Project Selection.
(b) What is Work Breakdown Structures (WBS)? Discuss the various approaches for creating WBS.
3. (a) Explain the concept of Cost Management in Project Management.
(b) Discuss the tools and techniques for cost estimation.

4. (a) Discuss briefly the concept of Project Quality Management.
(b) Discuss the contribution of modern gurus in quality management.
 5. (a) Elaborate your understanding on Project Communications Management.
(b) Define Project Risk. Discuss the strategies for managing this risk.
 6. (a) Elaborate your understanding about Project Procurement management.
(b) What is Balanced Score Card (BSC) ? How BSC can be applied to Project Management ?
 7. (a) Explain how the concept of portfolio management can be applied to the context of Project management ?
(b) Discuss SMART project management model.
-