# POST GRADUATE DIPLOMA IN URBAN GOVERNANCE (PGDUG) 

Term-End Examination

December, 2013

## MPA-024 : PROJECT PLANNING AND INFRASTRUCTURE DEVELOPMENT

Time : 2 hours ..... Maximum Marks : 50

Note: Attempt any five questions, in about 400 words
each, selecting at least two questions from each
section.

## SECTION - I

1. Discuss briefly various stages of project $\mathbf{1 0}$
identification, initiation, formulations and
planning.
2. Define project Appraisal and distinguish between 10 Financial and Economic Analysis.
3. Define project scheduling and highlight various10 steps involved in it.
4. What is project Monitoring ? Highlight causes of10 success or failure of a project.
5. Write notes in about 200 words each on the following :
(a) Project planning 5
(b) Constraints in project Implementation 5

## SECTION - II

6. Discuss the objectives and components of project $\mathbf{1 0}$ Evaluation.
7. 'Infrastructure and Economic Development have $\mathbf{1 0}$ a number of interlinkages'. Discuss.
8. Define sustainability and highlight various $\mathbf{1 0}$ challenges to it.
9. 'Civil Society and NGOs plays an important role $\mathbf{1 0}$ in maintaining Sustainable Infrastructure'. Discuss
10. Write notes in about 200 words on each:
(a) Concept of Break-Even Analysis
(b) Infrastructure Development in India 5
