

**P.G. DIPLOMA (PGDEDS) / M.A. IN  
EXTENSION AND DEVELOPMENTS STUDIES  
(MAEDS)**

**Term-End Examination**

**December, 2012**

**MEDS-005 : PLANNING AND MANAGEMENT OF  
EXTENSION AND DEVELOPMENT  
PROGRAMMES**

*Time : 3 hours*

*Maximum Marks : 100*

*Note : Answer any five of the following.*

---

---

1. Define/Explain *any eight* of the following : 2.5x8=20
- (a) Programme
  - (b) Calander of work
  - (c) RRA
  - (d) Monitoring
  - (e) MNREGA
  - (f) Critical Path
  - (g) Gantt Chart
  - (h) Management
  - (i) Gang Plank
  - (j) Quantitative Indicators

2. Write short notes on *any four* of the following :  $5 \times 4 = 20$
- (a) Programme Planning Objectives
  - (b) Project Appraisal Techniques
  - (c) Milestone Chart
  - (d) Management by objectives
  - (e) Techniques of monitoring
3. Differentiate *any two* of the following with examples :  $10 \times 2 = 20$
- (a) PRA methods Vs. RRA methods
  - (b) Project Vs. Programme
  - (c) PERT Vs. CPM
4. Name different functions of management. **20**  
Explain any one with suitable examples.
5. What do you mean by Hierarchy of needs ? **20**  
Explain Maslow's need hierarchy theory.
6. Explain the major benefits of Participatory Programme Planning. Write briefly about behavioural Principles of PRA. **20**
7. What do you mean by evaluation ? Categorize **20**  
various types of evaluation and explain in detail about Logic Framework Approach.
8. Define project. Discuss various steps of project cycle management. **20**